


ZIMBABWE 2022 BY-ELECTIONS ROADMAP



ZEC MOBILE BVR ROLL OUT PLAN AND DELIMITATION ROADMAP

Jan. 22 Feb. 22 Mar. 22 Apr. 22 May 22 Jun. 22 Jul. 22 Aug. 22 Sep. 22 Oct. 22 Nov. 22 Dec. 22 Jan. 23 Feb. 23 Mar. 23

Delimitation preparatory phase

Invitation of applications of observers

Publication of voter registration centres and itineraries

Accreditation of observers

Phase 1 Voter education

Phase 1 Mobile voter registration

Phase 2 Voter education

Phase 2 Mobile voter registration

National census

Cleaning of voters roll for inspection

Voters roll inspection

Census report

Delimitation notice

DELIMITATION PHASE

Boundaries approval

Delimitation report

Publication of final delimitation report



ZIMBABWE ELECTORAL COMMISSION



@ZECzim



@zecZimbabwe



www.zec.org.zw